

## Two-Week Look Ahead Schedules:

### Monday, March 12, 2018 – Thursday, March 15, 2018

- Work has been canceled due to the weather forecast

### Friday, March 16, 2018 (8PM - 6AM) – Saturday, March 17, 2018 (9AM - 3PM)

- Trench sawcutting (Zone 3 is S. Craig Street to Margaret Morrison Street)
- Inlet and manhole adjustments (Zone 1 is Birmingham Bridge to Craft Avenue)
- Trenching and conduit installation (S Craig St.)
- Trenching and conduit installation (Morewood)

### Monday, March 19, 2018 – Saturday, March 24, 2018 (9AM - 3PM & 8PM - 6AM)

- Trenching and conduit installation (Morewood)
- Inlet and Manhole adjustments (Zone 1 is Birmingham Bridge to Craft Avenue)
- Trench restoration (Zone 3 is S. Craig Street to Margaret Morrison Street)
- Tree Trimming (Beeler)

### Monday March 26, 2018 – Friday, March 30, 2018 (8PM – 6AM)

- Lane restrictions at various intersections on Forbes Avenue as crews conduct saw cutting, trenching for conduit installation, and inlet and manhole adjustments.
- Daylight **work from 9 a.m. to 3 p.m. may occur Monday, March 26** between South Craig Street and Margaret Morrison Street for underground utility location.

### Monday, April 2, 2018 – Saturday, April 7, 2018

- Inlet and manhole adjustments (Zone 1)
- Trenching and conduit installation (Zone 3 – Morewood and Beeler)
- Trench Restoration (Zone 3 – Tepper Dr., Cyert and Morewood)
- Tree Trimming (Zone 3 – Beeler)

\*All work will occur from 8PM-6AM Monday-Friday in addition to a daylight shift (Approx 7:00 AM – 3:00 PM) on Saturday 4/7/18

### Monday, April 9, 2018 – Thursday April 12, 2018

- Trenching and conduit installation (Zone 3 – Beeler and Margaret Morrison)
- Inlet and Manhole adjustments (Zone 1)
- Trench restoration (Zone 3 – Beeler and Margaret Morrison)
- Exploratory Excavation for signal pole foundations (Zone 3)

\*All work will occur from 8PM-6AM Monday -Thursday. No work will occur from 4/13/18-4/16/18 due to Bigelow Bash.

### Friday, April 20, 2018 – Sunday, April 22, 2018

- No Work Scheduled

**Monday, April 23, 2018 – Wednesday, April 25, 2018 (8PM – 6AM)**

- Trenching and conduit installation (Zone 2 - S Craig St. and Bellefield)
- Inlet, Manhole and Utility Valve Box adjustments (Zone 1 - Birmingham Bridge to Craft Ave.)
- Saw cutting for trenching and conduit installation (Zone 2 - Craft Ave. – S Craig St.)
- They will also be patching potholes in preparation for the Marathon

**Thursday, April 26, 2018 – Sunday, April 29, 2018**

- No Work Scheduled due to Pitt graduation and move-out

**Monday, May 7, 2018 – Thursday, May 10, 2018 (8PM - 6AM)**

- Trenching and conduit installation (Zone 2 - Schenley Drive Ext. and South Bouquet St.)
- Inlet, Manhole and Utility Valve Box adjustments (Zone 1 - Birmingham Bridge to Craft Ave.)
- Signal pole foundation construction (Zone 3 - Tepper Dr. and Cyert Dr.)

**Milling & Paving POSTPONED: Friday, May 11, 2018 – Saturday, May 12, 2018 (8PM-8PM around the clock)**

**Friday, May 25, 2018 – Thursday, May 31, 2018**

- No Work Scheduled

**Milling & Paving POSTPONED: Friday, June 8, 2018 – Saturday, June 9, 2018 (8PM-8PM around the clock)**

**Monday, June 11, 2018 – Friday, June 15, 2018 (8PM-6AM nightly)**

- Sawing and sealing of bituminous overlay (Birmingham Br. to Craft Ave.)
- Final pavement marking installation (Birmingham Br. to Craft Ave.)
- Trenching and conduit installation (S Bouquet St. to Craft Ave.)
- Inlet Rebuilds (Craft Ave. to Craig St.)
- Trench Restoration (Craig St. to Margaret Morrison St.)

**Monday, June 18, 2018 – Saturday, June 23, 2018 (8PM-6AM nightly)**

- Inlet Rebuilds (Zone 2)
- Curb/Sidewalk/ADA Ramp installation @ Cyert Dr. near Tepper building
- Trenching/Conduit installation (Zone 2 – Craft Ave to Meyran)
- Trench Restoration (Zone 3)

**Monday, June 25, 2018 – Saturday, June 30, 2018 (8PM - 6AM)**

- Inlet Rebuilds (Zone 2)
- Trenching/Conduit installation (Zone 2 – Meyran to Oakland Ave.)
- Trench Restoration (Zone 2 and 3)

**Friday, June 29, 2018 – Saturday, June 30, 2018 (8PM – 4PM around the clock)**

- Trenching and conduit installation work at various intersections within the limits specified. **Traffic could be reduced to 1 lane at times in these areas. (Zone 2 – Meyran to Bouquet)**

**Tuesday, July 3, 2018; Thursday, July 5, 2018; Friday, July 6, 2018**

- Placing concrete as part of trench restoration (9AM – 3PM) (Zone 2)
- Nightly work will continue (8PM – 6AM)

**Friday, July 6, 2018 – Saturday, July 7, 2018 (8PM – 5PM around the clock)**

- Lane restrictions will occur for trench restoration operations. Two lanes will be maintained during some of the operations, however, Forbes Avenue will be reduced to a single-lane at times. **(Zone 2- Craft Avenue to Atwood Street)**

**Wednesday, July 11, 2018 – Friday, July 13, 2018 (8PM – 6AM & 9AM – 3PM)**

- Wednesday Night (Oakland Ave. to Bigelow Blvd./Schenley Dr. Ext.) (8PM-6AM)
  - Excavating out trenches across Forbes as well as on side streets in this area in preparation for concrete placement.
  - Traffic will be restricted to 1 lane at a time on Forbes and on side streets.
- Thursday Day (Oakland Ave to Bigelow Blvd./Schenley Dr. Ext.) (9AM-3PM)
  - Placing concrete as part of the trench restoration work.
  - Traffic will be restricted 1 lane at a time on Forbes and on side streets.
  - A side street could be shut down while concrete is poured. If this is done it would be for no more than 1 hour with a police officer on site.
  - Once the concrete is placed, the trenches will be plated and Forbes/side streets will be opened to unrestricted traffic.
- Thursday Night: 7/12/18 – 8PM-6AM between S Bouquet St. and S Bellefield Ave.
  - Excavating out trenches across Forbes as well as on side streets in this area in preparation for concrete placement.
  - Traffic will be restricted to 1 lane at a time on Forbes and on side streets.
- Friday Day: 7/13/18 – 9AM-3PM between S Bouquet St. and S Bellefield Ave.
  - Placing concrete as part of their trench restoration work.
  - Traffic will be restricted to 1 lane at a time on Forbes and on side streets.
  - A side street could be shut down while concrete is poured. If this is done it would be for no more than 1 hour with a police officer on site.
  - Once the concrete is placed, the trenches will be plated and Forbes/side streets will be opened to unrestricted traffic

**Friday, July 13, 2018 – Sunday, July 15, 2018**

- No work will occur due to the Pittsburgh Vintage Grand Prix

**Friday, July 20, 2018 – Saturday, July 21, 2018**

- Zone 2 milling and paving (Craft Ave. to Atwood St.) During this time traffic will be restricted to 1 lane (for a maximum of a 5-block span) along Forbes Ave.

•

**Friday, July 27, 2018 – Saturday, July 28, 2018**

- Zone 2 paving operations (Atwood St. to S Craig St.). During this time traffic will be restricted to 1 lane (for a maximum of a 5-block span) along Forbes Ave.