

Two-Week Look Ahead Schedules:

Monday, March 12, 2018 – Thursday, March 15, 2018

- Work has been canceled due to the weather forecast

Friday, March 16, 2018 (8PM - 6AM) – Saturday, March 17, 2018 (9AM - 3PM)

- Trench sawcutting (Zone 3 is S. Craig Street to Margaret Morrison Street)
- Inlet and manhole adjustments (Zone 1 is Birmingham Bridge to Craft Avenue)
- Trenching and conduit installation (S Craig St.)
- Trenching and conduit installation (Morewood)

Monday, March 19, 2018 – Saturday, March 24, 2018 (9AM - 3PM & 8PM - 6AM)

- Trenching and conduit installation (Morewood)
- Inlet and Manhole adjustments (Zone 1 is Birmingham Bridge to Craft Avenue)
- Trench restoration (Zone 3 is S. Craig Street to Margaret Morrison Street)
- Tree Trimming (Beeler)

Monday March 26, 2018 – Friday, March 30, 2018 (8PM – 6AM)

- Lane restrictions at various intersections on Forbes Avenue as crews conduct saw cutting, trenching for conduit installation, and inlet and manhole adjustments.
- Daylight work from 9 a.m. to 3 p.m. may occur Monday, March 26 between South Craig Street and Margaret Morrison Street for underground utility location.

Monday, April 2, 2018 – Saturday, April 7, 2018

- Inlet and manhole adjustments (Zone 1)
- Trenching and conduit installation (Zone 3 – Morewood and Beeler)
- Trench Restoration (Zone 3 – Tepper Dr., Cyert and Morewood)
- Tree Trimming (Zone 3 – Beeler)

*All work will occur from 8PM-6AM Monday-Friday in addition to a daylight shift (Approx 7:00 AM – 3:00 PM) on Saturday 4/7/18

Monday, April 9, 2018 – Thursday April 12, 2018

- Trenching and conduit installation (Zone 3 – Beeler and Margaret Morrison)
- Inlet and Manhole adjustments (Zone 1)
- Trench restoration (Zone 3 – Beeler and Margaret Morrison)
- Exploratory Excavation for signal pole foundations (Zone 3)

*All work will occur from 8PM-6AM Monday -Thursday. No work will occur from 4/13/18-4/16/18 due to Bigelow Bash.

Friday, April 20, 2018 – Sunday, April 22, 2018

- No Work Scheduled

Monday, April 23, 2018 – Wednesday, April 25, 2018 (8PM – 6AM)

- Trenching and conduit installation (Zone 2 - S Craig St. and Bellefield)
- Inlet, Manhole and Utility Valve Box adjustments (Zone 1 - Birmingham Bridge to Craft Ave.)
- Saw cutting for trenching and conduit installation (Zone 2 - Craft Ave. – S Craig St.)
- They will also be patching potholes in preparation for the Marathon

Thursday, April 26, 2018 – Sunday, April 29, 2018

- No Work Scheduled due to Pitt graduation and move-out

Monday, May 7, 2018 – Thursday, May 10, 2018 (8PM - 6AM)

- Trenching and conduit installation (Zone 2 - Schenley Drive Ext. and South Bouquet St.)
- Inlet, Manhole and Utility Valve Box adjustments (Zone 1 - Birmingham Bridge to Craft Ave.)
- Signal pole foundation construction (Zone 3 - Tepper Dr. and Cyert Dr.)

Friday, May 11, 2018 – Saturday, May 12, 2018 (8PM-8PM around the clock)*

- Milling and Paving operations (Zone 1 - Birmingham Br. – Craft Ave.)
- Temporary Pavement Markings (Zone 1)

*On 5/11 and 5/12 Forbes Ave will be closed and detoured for the entire duration of work. The ramp from 376 onto Forbes Ave will be closed and detoured from 8PM on Friday until approximately 3PM on Saturday. The ramp will reopen at 3PM and then detour of the Blvd. of the Allies ramp onto Forbes Ave will begin until 8PM on Saturday. Everything will be reopened to traffic at 8PM. Detour Maps have been added to the project site.